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ESTIMATE RUN 02/26/2010

ESTIMATE SUMMARY 17:34:39

CONTID: C16689         ESTIMATE NO: 0004 PROG 2005

PCN: 16689-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 COLO RIVER BRIDGE-DEBEQUE PERCENT TIME:

PROJECT NO: BR0701-192                    

I-70 COLO RIVER BRIDGE-DEBEQUE

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 02/20/2010 DATE TIME STARTED 11/02/2009

4901 S. Windermere Street DATE LET 09/03/2009 DATE WORK BEGAN 11/02/2009

 DATE AWARDED 10/01/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/21/2009 DATE ACCEPTED

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 11/02/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,808,709.00 PARTICIPATING $ $ 203,699.40

AWARD PROJECT AMT: 1,595,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -1,472.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,110.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.00

WORK DAYS

WORK DAYS

44.33%

1,006,971.70

203,699.40

202,227.40

196,116.42

$

$

$

$

801,737.30

0.00

801,737.30

42,842.00

844,579.30

-21,451.12

0.00

823,128.18

0.00

AMOUNT DUE 823,128.18 196,116.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 196,116.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

55.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110
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PCN: 16689-BID    ESTIMATE RUN 02/26/2010

PROJECT: BR0701-192                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:34:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.500

0.500

201-00000  
 

1.000

L S 

20,000.00000 20,000.001.000

10,000.00

0010 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

530.000

SY  

5.00000 0.000.000

0.00

0015 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (SPECIAL) 0.000

0.000

203-00012  
 

200.000

CY  

40.00000 0.000.000

0.00

0020 BLADING 0.000

0.000

203-01500  
 

40.000

HOUR

150.00000 0.000.000

0.00

0025 COFFERDAM 0.700

0.000

206-01500  
 

1.000

L S 

150,000.00000 105,000.000.700

0.00

0030 EROSION LOG (12 INCH) 332.000

0.000

208-00002  
 

400.000

LF  

7.00000 2,324.00332.000

0.00

0035 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00

0040 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

2.000

EACH

1,800.00000 3,600.002.000

0.00

0045 EROSION CONTROL SUPERVISOR 48.000

15.000

208-00206  
 

110.000

DAY 

150.00000 9,450.0063.000

2,250.00

0050 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

1.000

ACRE

385.00000 0.000.000

0.00

0055 SEEDING (RIPARIAN) 0.000

0.000

212-00022  
 

0.450

ACRE

710.00000 0.000.000

0.00
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PCN: 16689-BID    ESTIMATE RUN 02/26/2010

PROJECT: BR0701-192                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:34:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SOIL CONDITIONING 0.000

0.000

212-00032  
 

1.450

ACRE

1,850.00000 0.000.000

0.00

0065 MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

1.450

ACRE

1,500.00000 0.000.000

0.00

0070 MULCH TACKIFIER 0.000

0.000

213-00061  
 

290.000

LB  

2.50000 0.000.000

0.00

0075 DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

35.000

EACH

55.00000 0.000.000

0.00

0080 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

60.000

TON 

180.00000 0.000.000

0.00

0085 RIPRAP (SPECIAL) 1,609.240

0.000

506-00013  
 

4,500.000

TON 

80.00000 128,739.201,609.240

0.00

0090 FENCE (PLASTIC) 575.000

0.000

607-11525  
 

1,000.000

LF  

2.50000 1,437.50575.000

0.00

0095 48 INCH CULVERT PIPE 20.000

0.000

617-00048  
 

20.000

LF  

100.00000 2,000.0020.000

0.00

0100 *CONSTRUCTION SURVEYING 0.550

0.100

625-00000  
 

1.000

L S 

20,770.00000 13,500.500.650

2,077.00

0105 *MOBILIZATION 0.578

0.000

626-00000  
 

1.000

L S 

150,000.00000 86,700.000.578

0.00

0110 EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

4.000

GAL 

120.00000 0.000.000

0.00
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PCN: 16689-BID    ESTIMATE RUN 02/26/2010

PROJECT: BR0701-192                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:34:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 0.000

0.000

627-01010  
 

50.000

SF  

18.00000 0.000.000

0.00

0120 *FLAGGING 251.750

62.000

630-00000  
 

500.000

HOUR

26.00000 8,157.50313.750

1,612.00

0125 *TRAFFIC CONTROL INSPECTION 25.000

17.000

630-00007  
 

55.000

DAY 

55.00000 2,310.0042.000

935.00

0130 *TRAFFIC CONTROL MANAGEMENT 47.000

18.000

630-00012  
 

110.000

DAY 

545.00000 35,425.0065.000

9,810.00

0135 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

3.000

EACH

125.00000 0.000.000

0.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000

0.000

630-80341  
 

16.000

EACH

20.00000 40.002.000

0.00

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.500

0.000

630-80342  
 

23.000

EACH

20.00000 190.009.500

0.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000

0.000

630-80343  
 

12.000

EACH

20.00000 120.006.000

0.00

0155 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.500

0.000

630-80358  
 

2.000

EACH

310.00000 155.000.500

0.00

0160 *PORTABLE MESSAGE SIGN PANEL 46.000

15.000

630-80359  
 

120.000

DAY 

40.00000 2,440.0061.000

600.00

0165 *DRUM CHANNELIZING DEVICE 14.500

0.000

630-80360  
 

29.000

EACH

20.00000 290.0014.500

0.00



CONTID: C16689         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16689-BID    ESTIMATE RUN 02/26/2010

PROJECT: BR0701-192                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:34:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

10.000

EACH

20.00000 0.000.000

0.00

0175 *CHANNELIZING DEVICE (SPECIAL) 7.500

0.000

630-80390  
 

60.000

EACH

20.00000 150.007.500

0.00

0180 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.500

0.000

630-85040  
 

1.000

EACH

6,500.00000 3,250.000.500

0.00

0185 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

186,350.000

F A 

1.00000 0.000.000

0.00

0190 F/A PARTNERING 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0195 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

8,000.000

F A 

1.00000 0.000.000

0.00

0200 F/A ON-THE-JOB TRAINEE 155.200

20.400

700-70021  
 

600.000

HOUR

1.00000 175.60175.600

20.40

0205 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 ADDED ITEM (DOLLAR)/ OVERWEIGHT LOAD PRICE REDUCTION -784.000

0.000

900-00006  
 

-784.000

DOL 

1.00000 -784.00-784.000

0.00

0290 BACKHOE ADDED PER CMO/MCR # 4 0.000

4.000

203-01510  
 

8.000

HOUR

140.00000 560.004.000

560.00
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PCN: 16689-BID    ESTIMATE RUN 02/26/2010

PROJECT: BR0701-192                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:34:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 DOZING ADDED PER CMO/MCR # 4 0.000

6.000

203-01550  
 

8.000

HOUR

140.00000 840.006.000

840.00

0300 HYDRAULIC EXCAVATOR ADDED PER CMO/MCR # 4 0.000

51.000

203-01565  
 

51.000

HOUR

155.00000 7,905.0051.000

7,905.00

0305 FRONT END LOADER (RUBBER TIRE) ADDED PER CMO/MCR # 4 0.000

11.000

203-01590  
 

11.000

HOUR

130.00000 1,430.0011.000

1,430.00

0310 LABORER ADDED PER CMO/MCR # 4 0.000

34.000

203-02330  
 

40.000

HOUR

45.00000 1,530.0034.000

1,530.00

CAT 439,135.3039,569.401,066,723.00CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0220 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

1,878.000

SY  

5.00000 0.000.000

0.00

0225 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

1.000

L S 

20,000.00000 0.000.000

0.00

0230 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00500  
 

3.000

EACH

2,000.00000 2,000.001.000

0.00

0235 SANDBLASTING 818.000

818.000

202-05150  
 

2,454.000

SF  

6.00000 9,816.001,636.000

4,908.00

0240 DRILLING HOLE 263.000

232.000

211-00100  
 

768.000

LF  

40.00000 19,800.00495.000

9,280.00

0245 *DRILLED CAISSON (60 INCH) 172.000

171.000

503-00060  
 

343.000

LF  

850.00000 291,550.00343.000

145,350.00
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PCN: 16689-BID    ESTIMATE RUN 02/26/2010

PROJECT: BR0701-192                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:34:39

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0250 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

168.000

LF  

15.00000 0.000.000

0.00

0255 *THIN BONDED EPOXY OVERLAY 0.000

0.000

519-03000  
 

1,878.000

SY  

38.00000 0.000.000

0.00

0260 *CONCRETE CLASS D (BRIDGE) 4.000

5.200

601-03040  
 

288.000

CY  

600.00000 5,520.009.200

3,120.00

0265 *REINFORCING STEEL (EPOXY COATED) 2,944.000

1,472.000

602-00020  
 

93,418.000

LB  

1.00000 4,416.004,416.000

1,472.00

0265 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY COATED) 44,314.000

-1,472.000LB  

1.00000 42,842.0042,842.000

-1,472.00

CAT 375,944.00162,658.00712,486.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,500.00000 12,500.001.000

0.00

0275 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,000.00000 14,000.001.000

0.00

0280 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

CAT 29,500.000.0029,500.00CURRENT AMT0400 $ $ $

$ 844,579.30202,227.40$1,808,709.00$CURRENT AMTPROJECT TOTAL


